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AG E N DA  
 

 8:30    Call to order – Opening Comments 
 8:40    Capitol Square Project Wide Topics 
 9:00    Temporary Space 
 9:30    Capitol Update 
 9:45    Break 
 10:00  Herschler Update 
 11:00  West Parking Lot (Former Safeway) 
 11:15  Capitol Square Summary 
 12:30  Adjourn 
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AG E N DA  
 

 8:30    Call to order – Opening Comments 
 8:40    Capitol Square Project Wide Topics 
 9:00    Temporary Space 
 9:40    Capitol Update 
 10:00    Break 
 10:15  Herschler Update 
 11:00  West Parking Lot (Former Safeway) 
 10:40  Capitol Square Summary 
 12:30  Adjourn 



C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 

 Communications 
 Staffing 
 Commissioning Agent Selection 
 Site Activity 

 Pioneer Site 
 Probes 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 

 Communications 
 Website 
 Facebook / Social Media 
 Marketing/PR 
 Other 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  -  W E B S I T E  
 http://wyomingcapitolsquare.com/ 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  -  FAC E B O O K  
 Facebook - https://www.facebook.com/WyomingCapitolSquare 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 @WYCapitolSquare 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S   
 Marketing/PR 

• Dec. 1, 2014 Formal RFP is issued 
• Dec. 12, 2014  Questions due via email 
• Dec. 22, 2014 Answers to submitted questions emailed back to all 

  Proposers 
• Jan. 2, 2015 RFP closes; Proposals due by 2:00 p.m. MST 

  (will have proposed fees) 
• Jan. 9, 2015 2014 Finalists notified for oral presentation 
• Week of Jan. 27, 2015 Oral presentations 
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STATE OF WYOMING 
Department of Administration & Information 
Construction Management 

C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 Agency Newsletters & Presentations 
 Evaluating information from other Capitol Projects 
 Legislative Reception at the Jonah Financial Center (Temporary 

Capitol) 
• January 14, 2015, 5:00 – 8:00 p.m. 

 Discussion 
• Task Force Involvement 
• Workshops 
• Comments / Suggestions 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 Staffing 

• Assistance with Communications 
 Director’s Office 
 State Library – Tina Worthman 
 Other CM Staff 

• Hiring a Project Manager 
• Assigning various project components 

to CM Staff 
 Idelman Mansion & Kendrick – Bob Kiser 
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 Commissioning Agent Selection 

 Interviews December 17, 2015 
• Iconergy, Ltd. 
• McKinstry Essention, LLC 
• MKK Consulting Engineers, Inc. 

 Fee Negotiation & Contracting 
 Under contract to engage during Design Development 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 Site Activity 

• West Parking Lot  
(Pioneer Site) 
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 Site Activity 

• West Parking Lot  
(Pioneer Site) 
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C A P I TO L  S Q UA R E  P R OJ EC T  W I D E  TO P I C S  
 Design 

• West Parking Lot  
(Pioneer Site) 
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 S I T E  A C T I V I T Y  

 Probes 
 Non-Destructive Evaluation 

  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

Te m p o ra r y  S p a c e   
P l a n n i n g  U p d a te  
 
 L e g i s l a t u r e  
 G o v e r n o r  
 S e c r e t a r y  o f  S t a t e ;   
    A u d i t o r ;  Tr e a s u r e r  
 A g e n c i e s  
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L e g i s l a t u r e  
Te m p o r a r y  S p a c e  

 
 O l d  L i q u o r  

C o m m i s s i o n  O f f i c e  
&  W a r e h o u s e  
 

 J o n a h  F i n a n c i a l  
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L e g i s l a t u r e  
Te m p o r a r y  S p a c e  

 
 O l d  L i q u o r  

C o m m i s s i o n  O f f i c e  
&  W a r e h o u s e  

 
• ~$4.5 TO $7M 
 
• ~ 20% REUSABLE 
 
• EXCLUDES DEFERRED 

MAINTENANCE 
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L e g i s l a t u r e  
Te m p o r a r y  S p a c e  
 

 J o n a h  F i n a n c i a l  
 

• ~$3.2M  
 

• 3.25-YR LEASE 
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G o v e r n o r  
Te m p o r a r y  S p a c e  

 
 I d e l m a n  M a n s i o n  

 
 K e n d r i c k   
( o v e r f l o w  &  A t t o r n e y  

G e n e r a l )   
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S e c r e ta r y  o f  S ta te ;  
A u d i to r ;  &  
Tr e a s u r e r  
Te m p o r a r y  S p a c e  

 
 2 0 2 0  C a r e y  ( l e a s e )  
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S e c r e ta r y  o f  S ta te ;  
A u d i to r ;  &  Tr e a s u r e r  
Te m p o r a r y  S p a c e  

 
 2 0 2 0  C a r e y  ( l e a s e )  

Space available: 
• 1st (partial floor) 
• 2nd (partial floor) 
• 3rd 
• 4th 

• 5th (occupied) 
• 6th (previously Cameco) 
• 7th (partially occupied + partially  

     previously Cameco) 
• 8th 
• 9th (partial floor) 
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S e c r e ta r y  o f  S ta te ;  
A u d i to r ;  &  Tr e a s u r e r  
Te m p o r a r y  S p a c e  

 
 2 0 2 0  C a r e y  ( l e a s e )  

Current Thinking: 
• 1st  (not used) 
• 2nd Auditor Training & Mail 
• 3rd  Treasurer + moved agency 
• 4th  Treasurer 

• 5th (occupied) 
• 6th Secretary of State 
• 7th Secretary of State 
• 8th Auditor 
• 9th Auditor 
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A g e n c i e s  
 

P r o p e r t i e s  U n d e r  
C o n s i d e r a t i o n   
( 1  o f  2 )  
 

C a p i t o l  H i l l  
• F i r e  P r o t e c t i o n  &  E l e c t r i c a l  

S a f e t y  
• D e v e l o p m e n t a l  D i s a b i l i t i e s  
• V i c t i m  S e r v i c e s  
   

R o g e r s  
  

2 1 2 0  C a r e y  
 

 

 
 
 

 
 
 

 
  

` 
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A g e n c i e s  
 

P r o p e r t i e s  U n d e r  
C o n s i d e r a t i o n   
( 2  o f  2 )  
 

O l d  To w n  &  C o u n t r y  
L i q u o r  S t o r e   
( 6 1 4  S o u t h  G r e e l e y  H w y )  
• W o r k f o r c e  S e r v i c e s  ( ? )  
 

A r u n d e l  Te c h n o l o g y  
( C a m p s t o o l )  
• D e p a r t m e n t  o f  A u d i t  ( ? )  
 

C e n t u r y  L i n k  B l d g  
( Y e l l o w s t o n e )  
• D E Q  ( ? )  
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A g e n c i e s  
 

P r o p e r t i e s  U n d e r  
C o n s i d e r a t i o n   
 

O l d  To w n  &  C o u n t r y  
L i q u o r  S t o r e   
( 6 1 4  S o u t h  G r e e l e y  H w y )  
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A g e n c i e s  
 

P r o p e r t i e s  U n d e r  
C o n s i d e r a t i o n   
 

A r u n d e l   
Te c h n o l o g y  
( C a m p s t o o l )  
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A g e n c i e s  
 

P r o p e r t i e s  U n d e r  
C o n s i d e r a t i o n   
 

C e n t u r y  L i n k  B l d g  
( Y e l l o w s t o n e )  
 

   
 
 

 
 
 

 
 
 

 
  



Old Liquor Warehouse 113,000

Jonah Financial Center 49,234

2020 Carey 36,000

1800 West 18th Street 8,716

614 South Greeley Highway 12,000

2120 Carey Avenue 3,600

Grier 7,450

(Bell Building) Next Door to Grier 18,874

1600 E. Pershing 20,500

Hynds Building 39,000

Z's Home Furnishings 40,000

Central Plaza 36,000

Arundel Technology (DAT on Campstool) 28,000

Oregon Trail Bank 6,700

CenturyLink Building 12,000

Swan Ranch 13,992

1916 Evans 6,000

City Center Building 8,000

Old Power Plant 25,940

1100 Richardson 17,105

C A P I T O L  S Q U A R E  
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A g e n c i e s  
 

T h e  L i s t …  
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C a p i to l  U p d a te  
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C a p i to l  U p d a te  
 
 S c h e m a t i c  D e s i g n  

• Deliverable 
• Issues 
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C a p i to l  U p d a te  -  I s s u e s  
 
 

 30 Year Solution 
 

 “Historic” and Aesthetic Questions 
 

 HVAC & Smoke Evacuation Solution 
 

 Garden Level Service 
 

 Structure Modifications 
 

 Chamber Design 
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G a r d e n  L e v e l  M e c h a n i c a l  
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 Garden Level Service 
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Structure Modifications 
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C a p i to l  U p d a te  -  I s s u e s  
 
 

 30 Year Solution 
 

 “Historic” and Aesthetic Questions 
 

 HVAC & Smoke Evacuation Solution 
 

 Garden Level Service 
 

 Structure Modifications 
 

 Chamber Design 



B  R  E  A  K  
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H e r s c h l e r  U p d a te  
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H e r s c h l e r  U p d a te  
 

 S c h e m a t i c  D e s i g n  
• Deliverable 
• Issues 
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H e r s c h l e r  U p d a te  -  I s s u e s  
 
 Deferred Maintenance 

 
• Exterior Wall 

 
• Roof & Photovoltaic Panels 

 
 Addition Size 
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C a p i to l  S q u a r e  S u m m a r y  
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C a p i to l  S q u a r e  S u m m a r y  
 

 P r o j e c t  S c h e d u l e  
 

 P r o j e c t  C o s t s  
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C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  S c h e d u l e  
 

• Drivers 
• Assumptions 
• Detailed Analysis 
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C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  S c h e d u l e  
 

• Drivers 
o Session 
o Elections & Audits 
o Move Sequence 
o Permitting 
o Construction Logic 
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C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  S c h e d u l e  
 

• Assumptions 
o Documents  
o Reviews & Approvals 
o Funding 
o Bid Waivers 
o Workforce & Bid Climate 
o Weather 
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C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  S c h e d u l e  
 

• Detailed Analysis 
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2015 2016 2017 2018
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

HERSCHLER

MOVE

MOBILIZE & UTILITIES

C.U.P.

HERSCHLER - EAST + ADDITION

MOVE

HERSCHLER - WEST

MOVE

CAPITOL

MOVE & SALVAGE

RENOVATION

MOVE

PROJECT SUBSTANTIAL COMPLETION

8/26/15 - 9/23/15

8/12/15 - 11/11/15

9/1/15 - 10/10/16

9/24/15 - 1/24/17

1/25/17 - 2/21/17

3/8/17 - 3/7/18

3/8/18 - 4/4/18

6/30/15 - 6/7/18

6/8/18 - 8/3/18

4/6/15 - 6/29/15



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Cost Management 
 

• Risk Management 
 

• Budget Status 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Cost Management 
o Value Analysis & Judgment 
o Estimating & Marketplace 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Cost Management 
o Value Analysis & Judgment 

Steam 
Rooftop CUP 
Rooftop CUP @ Herschler 
1st Floor Electrical @ Herschler 
North Drive 
Electrical Feed 
Emergency Power Loads 
Planting & Paving Plans 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Risk Management 
o Unknowns & Allowances 
o GMP Timing 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Budget Status 
o Construction Costs 
o Temporary Space 
o FF&E 
o Fees 
o Owner Contingency 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

T h a n k  Yo u !  
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